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.Gravatt, Dan 

From: 
Sent: 
To: 
Subject: 
Attachments: 

Gravatt, Dan 
Monday, November 18, 2013 5:25 PM 
Asher, Audrey 
West Lake, FW: weekly summary report 
westlake.trip report.draft.11172013.doc 

Audrey, please take a look at Eric's trip report and make any edits you see fit. I reviewed it and did not have any 
comments; it is concise and factual. I have not put the file on the H: drive since I'm working remotely and H: drive 
access is problematic. If you want to save your edited version to the H: drive go ahead, and just let me know when 
you're done so I can submit it for printing and concurrence. Should we have Eric take this draft version off epaosc.net 
once the edited/finalized version is concurred on? I was thinking of posting PDFs of the signed memos there. Do you 
agree? 

Daniel R. Gravatt, PG 
US EPA Region 7 SUPR/MOKS 
11201 Renner Boulevard, Lenexa, KS 66219 
Phone (913) 551-7324 

Principles and integrity are expensive, but they are among the very few things worth having. 

From: Nold, Eric 
Sent: Sunday, November 17, 2013 8:59 AM 
To: Gravatt, Dan; Larson, Kevin; Schuette, Megan 
Subject: weekly summary report 

Posted on osc.net as well 
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MEMORANDUM 

TO: 

FROM: 

THRU: 

DATE: 

RE: 

OSC oversight 11/10/2013 - 11/17/2013: 

No site work was conducted on Sunday November 10th but the GCPT was delivered to 
the site on a flatbed trailer. No site work was conducted on Veterans Day, Monday, 
November 11th. 

11/12/13: OSC Nold met with OSC Johnson for a briefing and to hand off site 
logbook, thumb drive, and camera SD card. OSC Nold mobilized to the site and arrived 
at 1315 hours. Grubbing and road crew continuing placing roadways to test points. 
GCPT crew entered site and set up on location WL-111. MDNR Rita Alexander arrived 
onsite as well as EPA Hooper. Refusal met at 38' at location WL-111 which is too 
shallow for this location so crew will offset approximately 5' and try again tomorrow. 
Nold and Alexander visited the MDNR EER trailer set up SE of the landfill. MDNR 
EER personnel are conduction perimeter and community air monitoring from this 
location utilizing an areaRae system. The trailer is generally staffed from 6am-6pm and a 
communication system is set up to notify them after hours if any alarms are triggered. 

11/13/13, Wednesday: EPA Nold and Hooper, and MDNR Alexander at site with crew 
conducting H&S tailgate meeting. All new personnel to the site (including Nold and 
Hooper) are given site specific H&S briefing while the crew initiates the days operations. 
Grubbing and road crew completed construction of north decontamination pad today. 
GCPT crew having technical issues but after downloading new drivers for the computer 
system managed to complete location WL-111 to refusal at approximately 52' BGS. 

Cecilia Tapia, Director, SUPR 

Eric Nold, OSC SUPR/PPSS 

Dan Gravatt, RPM SUPR/MOKS 

Sunday, November 17, 2013 

Trip report 

Site: Westlake Landfill Site 
Address: 13570 St. Charles Rock Road 

Bridgeton, MO 63044 
CERCLIS ID: MOD079900932 
SSID: 0714 



11/14/13, Thursday: EPA Nold and Hooper, and MDNR Alexander at site with crew 
conducting H&S tailgate meeting. GCPT Crew to continue correlation testing at known 
historical borehole locations. GCPT unit was next set up on location PVC-28. After a 
couple of offsets due to early refusal, final refusal was encountered at approximately 50' 
BGS. The GCPT unit was moved to location PVC-25 which had an existing PVC pipe 
which the probe was sent down to the bottom. The unit was then moved to location 
PVC-36 which reached refusal at approximately 50'. All three of these correlation 
locations matched well with historical data. Because of successful correlation, the unit 
was moved to the first test location at GCPT 4-1 which reached refusal at approximately 
50' BGS. Radiation of -7,000 CPS was detected at 28-31' BGS at this location. The 
unit was then moved to location GCPT 4-2 and reached refusal at approximately 50' 
BGS. Radiation of -300 CPS was detected at this location at 32-35' BGS. The unit was 
then moved to location ML-108 in preparation for the next days activities. Throughout 
the day the grubbing and road crew worked on constructing road finger 16 which 
required alteration due to safety concerns of the steep terrain. 

11/15/13, Friday: EPA Nold and Hooper attended the morning H&S tailgate meeting at 
0645. GCPT unit started at location WL-108 to correlate stratigraphy. The grubbing and 
road crew worked on a new path to reach locations 15-1,16-1, and 16-2. These locations 
along with 16-3 and 16-4 were offset due to steep terrain after consultation with EPA 
RPM Grayatt. After completing location WL-108 the GCPT unit was moved to location 
GCPT 7-1,9-1, and then 9-3. All four of these locations met refusal at the appropriate 
depth and had no radiation detections. The unit was them moved to location 8-1 which 
reached refusal at approximately 57'BGS. Radiation of '300 CPS was detected at this 
location at -30' BGS. The unit was then moved to location WL-119 which met refusal at 
-50'BGS. Radiation of 240 CPS was detected at-47'BGS (NOTE: background 
radiation is -100 CPS). 

11/16/13, Saturday: Grubbing and road crew not working today. Surveyor began 
sighting in test points after H&S tailgate meeting was conducted. GCPT crew having 
technical issues while set up on location GCPT 7-3. Windy conditions caused one of the 
Grubbing and road crew to be called in to fix some blowing liner in the north decon pad. 
The GCPT unit then set up at location 6-5, 6-4, and 6-3 all of which had no rad 
detections. The unit was moved to location GCPT 12-6 in preparation for the next days 
activities 

11/17/13, Sunday: Grubbing and road crew not working today. GCPT crew encountered 
computer technical issues at location 12-6 and the site was shut down for the day to fix 
on-board computer issues. Nold demobilized from the site for Kansas City. Overlap 
meeting with OSC Larson will be held at the regional office tomorrow morning before he 
mobilizes to the site. 

To my knowledge, the site \vas not visited by the general public or any media outlets 
during this time period. No visible emissions of dust were observed from activities being 
conducted by this project. 



All site photographs, drawings, records, and / or other actions taken that document EPA 
OSC oversight or PRP actions can be found at: www.epaosc.org/westlakeoversightinfo. 

http://www.epaosc.org/westlakeoversightinfo



